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SUBJECT:  A REVIEW OF THE SUSTAINABLE DEVELOPMENT FUND 2000-
2016 
 
BACKGROUND 
The Welsh Government’s Sustainable Development Fund (SDF) provides support for 
innovative sustainable projects that demonstrate practical solutions for a more 
sustainable way of life. This benefits the National Park and its communities by 
balancing the needs of people, the environment and the local economy. A proportion 
of the main grant is allocated to support a small grant scheme, currently called the 
Little Green Grant (LGG), with more relaxed criteria and a simplified application 
process.National Park Authority Members of the SDF Committee are responsible for 
considering all applications for financial assistance in connection with the SDF and to 
monitor and review the scheme. 
Before commencement of the SDF in 2003 a precursor fund, the Environment 
Development Fund (EDF), operated from 2000 to 2003 with emphasis placed on 
supporting projects to deliver one or more of the principles of sustainable 
development.Innovation or encouragement and support for developing new ideas 
and approaches to living in a more sustainable way is and always has been a key 
defining feature of the fund. 
 
SDF REVIEW   
The attached report is a review of the financial support awarded to projects between 
2000 and 2016. It was undertaken following a request from the Audit and Corporate 
Services Review Committee to ascertain whether public money had been wisely 
spent and whether projects that received funding were still operational today. 
The report presents an analysis of the public money paid to projects, the match 
funding attracted, the number of applications considered and reviews the progress or 
longevity of a randomly selected subset (approximately 10%) of projects after their 
funding stopped. 
 
MAIN FINDINGS AND CONCLUSIONS 

 £2,860,348 of funding was paid out to support 201 projects 
 SDF funding attracted £5,285,566 of match funding 
 SDF funding contributed to projects with an overall value of £8,145,914 
 £86,555 of the funding paid out supported 66 small (<£1000) and Little Green 

Grants (<£1,500) 
 Support to individual projects ranged from a few hundreds of pounds to a 

small number receiving over £100,000 
 Six grant recipients received over £100,000 
 17 of the 21 projects randomly selected for more in-depth analysis 

successfully achieved their goals and continue to operate to date 
 All projects supported delivered one or more of the principles of sustainable 

development 
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Assessment has clearly shown that between 2000 and 2016 public money has 
assisted many projects to get started, which once up and running, grow, evolve 
and flourish, and in so doing continue to deliver environmental, social, economic 
and cultural benefits long after the funding ceases. In fact there may be a 
considerable length of time between the end of SDF funding and a project nearing 
or reaching its full potential. In conclusion the value of SDF funding to assist 
projects to get new innovative ideas off the ground and to support a degree of 
experimentation or risk is widely recognised, as are the benefits for a better 
quality of life, not just now but for future generations as well. 

 
 
RECOMMENDATION: 
Members are asked to consider the findings and conclusions of the review and 
to provide any comment or feedback to the SDF Officer. 
 
Background Documents: 
 
A Review of the Sustainable Development Fund 2000-2016 
A Review of the Sustainable Development Fund 2000-2016 – Appendix A – 
Completed Project Questionnaires 
A Review of the Sustainable Development Fund 2000-2016 – Appendix B – List of 
SDF Projects Supported 
 
(Appendices A and B are available on request but due to their length have not been 
supplied in hard copy with the Committee Papers) 
 
 
 
(For further information, please contact Emma Taylor, extension 4874 or by emailing 
emmat@pembrokeshirecoast.org.uk) 
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Summary	

The Sustainable Development Fund (SDF) provides support for innovative projects that 

demonstrate practical solutions for a more sustainable way of life. This review of financial 

support awarded to projects between 2000 and 2016 was undertaken following a request 

by the Audit and Corporate Services Review Committee. Members wished to ascertain 

whether public money had been wisely spent, which included an evaluation of whether 

projects that received funding were still operational today. Analysis revealed that over the 

sixteen year period £2,860,348 of funding was paid out to support 201 projects. This funding 

attracted match funding of £5,285,566 and contributed to projects with an overall value of 

£8,145,914. Of the total funding paid out £86,555 was paid out to support 66 small grants 

(<£1,000) and Little Green Grants (<£1,500).All the Projects supported delivered one or 

more of the principles of sustainable development, thereby benefitting the Pembrokeshire 

Coast National Park and its communities by helping to balance the needs of people, the 

environment and the local economy. Individual projects received funding ranging from a 

few hundreds of pounds to a small number receiving over £100,000. Six grant recipients 

received over £100,000 of funding in total because they received funding for a number of 

different projects or different phases of much larger overall projects. Approximately 10% of 

projects supported were randomly selected for a more in‐depth evaluation. Research into 

project progression and feedback from questionnaires found that 17 of the 21 projects 

assessed successfully achieved their goals and continue to operate to date. Assessment has 

clearly shown that between 2000 and 2016 public money has assisted many projects, which 

once up and running grow, evolve and flourish and in so doing continue to deliver 

environmental, social economic and cultural benefits long after the funding ceases. In 

conclusion the value of SDF funding to assist projects to get off the ground and to support a 

degree of experimentation or risk is widely recognised, as are the benefits for a better 

quality of life, not just now but for future generations as well. 

Key	Findings:	
 £2,860,348 of funding was paid out to support 201 projects 

 SDF funding attracted £5,285,566 of match funding 

 SDF contributed to projects with an overall value of £8,145,914 

 £86,555 of funding paid out supported 66 small(<£1,000) and Little Green Grants 

(<£1,500) 

 Support to individual projects ranged from a few hundreds of pounds to a small 
number receiving over £100,000 

 Six grant recipients received over £100,000 

 17 of the 21 projects randomly selected for more in‐depth analysis successfully 
achieved their goals and continue to operate to date 

 All projects supported delivered one or more of the principles of sustainable 
development and many continue to deliver environmental, social, economic and 
cultural benefits long after funding ceases. 

 The value of SDF to get projects started and to support risk is recognised and valued 
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1. Background 

The Welsh Government’s Sustainable Development Fund (SDF) provides support for 

innovative projects that demonstrate practical solutions for a more sustainable way of life. 

This benefits the National Park and its communities by balancing the needs of people, the 

environment and the local economy. Pembrokeshire Coast National Park Authority (PCNPA) 

is responsible for administering the fund to projects which may range from locally based to 

those applying across the National Park or wider area. 

National Park Authority Members who sit on the SDF Committee are currently responsible 

for considering all applications for financial assistance in connection with the SDF and to 

monitor and review the scheme.  

Before commencement of the SDF in 2003 a precursor fund, the Environment Development 

Fund (EDF), operated from 2000 to 2003 with emphasis placed on supporting projects to 

deliver one or more of the principles of sustainable development. 

Innovation or encouragement and support for developing new ideas and approaches to 

living in a more sustainable way is and always has been a key defining feature of the fund. It 

is therefore accepted that if funding a degree of experimentation there is an element of risk 

and the outcome of some projects may not be as envisaged or sustainable into the future. 

2. Introduction 

This report reviews the amount of SDF money awarded to support projects delivering 

sustainable development from commencement of the initiative in 2000 up to the end of the 

2015‐16 financial year. It presents an analysis of the public money paid out to projects, the 

match funding attracted, applications considered and reviews the progress or longevity of a 

randomly selected subset (approximately 10%) of projects after their funding stopped. The 

work was undertaken in response to a request by the Audit and Corporate Services Review 

Committee in November 2015. Members requested information to provide assurance that 

public money had been wisely spent and whether a reasonable number of projects that 

received financial assistance remained operational after their financial support ended. 

3. Financial Analysis 

Analysis of recorded data from April 2000 to March 2016 has revealed the following results:‐ 

3.1. Total Project Funding 

£2,860,348 of funding has been paid out to support 201 projects to deliver sustainable 

development. This £2,860,348 of SDF funding has attracted match funding of £5,285,566 

and contributed to projects with an overall value of £8,145,914. 

Figure 1 provides summary detail of the number of projects supported, the amount of 

SDF funding awarded and the match funding attracted. 
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Figure 1 

Year  No 
Projects 

No 
Small 

Grants 

Total 
Projects 

supported

SDF 
Funding 
awarded

(£)

Cash 
Match

(£)

In Kind 
Match 

(£) 

Total 
Match 

funding
 (£)

Overall 
Project 
Value

 (£)

2000‐03 
(EDF) 

34  16  50 515,034 399,749 519,437  919,186 1,434,220

2003‐06  35  17  52 606,087 579,362 326,925  906,287 1,512,374

2006‐07      209,884 317,564 108,245  425,809 635,693

2007‐08      164,381 347,240 120,271  467,511 631,892

2008‐09      136,269 410,540 118,045  528,585 664,854

2006‐09  15  0  15 510,534 1,075,344 346,561  1,421,905 1,932,439

2009‐10      107,402 127,761 76,932  204,693 312,095

2010‐11      239,747 164,603 90,773  255,376 495,123

2011‐12      202,653 117,442 103,881  221,323 423,976

2009‐12  24  9  33 549,802 409,806 271,586  681,392 1,231,194

2012‐13      234,644 232,681 96,907  329,588 564,232

2013‐14      253,613 624,795 112,915  737,709 991,322

2014‐15      97,832 62,022 55,773  117,795 215,627

2012‐15  18  16  34 586,089 919,498 265,594  1,185,092 1,771,181

2015‐16  9  8  17 92,801 141,058 30,646  171,704 264,505

Total   135   66  201 2,860,348 3,524,817 1,760,749  5,285,566 8,145,914

 

Note:  Data has been recorded in spreadsheets covering three year periods. For the early years of 

the fund it has not been possible to extract figures for each individual year but only for the 

combined three year recording period. 

3.2. Number of Projects Supported 

In total 201 projects have benefitted from this funding. Projects supported vary from 

those receiving a few hundred pounds to those receiving tens of thousands of pounds to 

a small number receiving over £100,000 as illustrated in Figure 2 below:‐ 

Figure 2 

Level of SDF Funding 
support received 

Total No. of 
projects 

supported

£100,000  3

£50,000 ‐ £100,000  10

£10,000 ‐£50,000  62

£5,000 ‐ £10,000  28

£1,000 ‐ £5,000  50

£1,000 or less  48

  201

 

Appendix B lists the projects supported 
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3.3. SDF allocation per year 

Over the years the amount of money allocated to the SDF has gradually reduced from 

£250,000 in 2000 to £100,000 in 2015‐16. In 2008‐09 WG reduced the allocation from 

£250,000 to £216,666; in 2011‐12 the amount was further reduced to £208,000 and then 

to £200,000 in 2012‐13.  In 2011‐12 money for SDF projects was no longer drawn down 

directly from WG but was ring fenced within the overall WG grant to PCNPA. Most 

notably in 2014‐15 and 2015‐16 PCNPA was permitted to remove the ring fence and 

reduce the allocation of WG funding to SDF projects by half (to £100,000) in order to 

ease management of the reduction to the overall PCNPA budget.  

The allocation of WG money to the fund is presented graphically in Figure 3:‐ 

Figure 3 

 

3.4. Applications for Project Funding 

Responsibility for consideration and determination of applications to the main SDF 

currently rests with the SDF Committee. To provide an effective, efficient and fair process 

for determining applications the Committee is comprised of six Members of the 

Authority and six Advisory members drawn equally from the Public, Business/Private, and 

Voluntary/Community sectors. Advisory Committee Members contribute to the 

assessment and decision making process but the Authority Members on the Committee 

determine the allocation of grant money. Prior to 2011‐12, when the SDF grant allocation 

was drawn directly from WG as opposed to being ring fenced within the overall National 

Park Authority grant, a similarly composed SDF Assessment Panel assessed applications 

to the fund. All Panel members however held equal status as the overall decision on 

grant allocation was taken by the Chief Executive Officer, based on the recommendation 

of the entire SDF Assessment Panel. Before 2006 there was a different two stage 

application process which involved applicants completing an outline application and 
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subject to a successful outline application a Project Proposal. This was discontinued 

following an internal review of the process in 2005/6. 

Figure 4 below shows the numbers of applications received and approved:‐ 

Figure 4 

Financial 
year 

SDF Applications  Small Grant/Little Green Grant Appls. 

Received  Approved Received  Approved
2003‐06  88 34 Included in 88  Included in 34

2006‐07  12 11 0  0

2007‐08  7 4 0  0

2008‐09  7 6 0  0

2009‐10  10 9 0  0

2010‐11  5 2 12  3

2011‐12  13 10 13  6

2012‐13  9 9 11  6

2013‐14  12 7 8  4

2014‐15  9 8 7  6*

2015‐16  7 6 14  12**

Total  179 106 65  37

 

Note:  *1 project did not proceed and the money was paid back the following financial year 

** 4 projects that were approved had their funding awarded for the 2016‐17     

financial year i.e. outside the reporting period of this report 

Since 2003 a total of 244 applications have been received and after due consideration 

143 were awarded funding. 

3.5. Level of Funding Received 

The following table (Figure 5) shows the 15 individual projects which have received the 

highest amount of SDF funding support since 2000: 

Figure 5 

PROJECT REF  PROJECT TITLE  EDF/SDF Grant 
payments (£)

0274  Celtic Bio Diesel Phase II 
Celtic Bio Diesel Ltd 

148,302

0303  Stackpole Gardens Centre  Pembrokeshire 
Mencap Ltd 

110,452

0339  Dr Beynon's Bug Farm Phase II 
Dr Beynon's Bug Farm Ltd 

107,500

0309  Bee Farm Building Coedcanlas 
The Wild Honey Co. 

97,754

0298  The People's Power Station 
 WWEC 

83,681

0222  Energy & Environment (E) Centre  
West Wales Eco Centre  

71,272
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0264  Climate Change Education in Wales 'Change 
Climate Change' 
WWEC 

69,300

0231  Green Giant ‐ Power in the Countryside ‐ PHASE II
The Broomfields Community Group  

62,194

0314  Development of Building Components for Ty 
Unnos 
Coed Cymru 

59,999

0217  Land for Learning                         
PCC/Sustainable Schools/Biodiversity Ptns/Nat 
Botanic Garden of Wales 

54,349

0263  Pembrokeshire Plant Oil for Transport Phase II 
Veg Oil Motoring 

51,980

0063  St David's Peninsular Shuttlebus 
 Pembs Greenways Partnership 

51,345

0015  Tidal Power Generation 
 Tidal Hydraulic Power  

50,600

0296  Wild Fuels                                            
WTSWW 

48,163

0327  Affordable Solar Homes 
Western Solar Ltd 

47,000

 

Some Groups, Organisations or Companies have received SDF funding for a number 

of different projects or a number of different phases of much larger projects. This 

means that the overall accumulation of individual project funding received by a 

recipient may cumulatively be significant. 

The table below (Figure 6) shows Projects, Groups, Companies or Organisations who 

have received total funding in excess of £100,000:‐ 

Figure 6:   Summary table 

Funding Recipient  Total amount of SDF money 
received since 2000

(£)
West Wales Eco Centre  359,246

Celtic Biodiesel  218,660

Dr Beynon’s Bug Farm  150,201

PCNPA  141,014

Coed Cymru  140,727

Mencap Pembrokeshire  110,452

 

A breakdown of the total figures above by project per individual recipient is shown in 

the following six tables:‐ 
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Figure 7:  Total funding received by West Wales Eco Centre 

Year  Ref  Project Name  SDF funding 
(£)

00‐03  0023  SEED  36,976

00‐03  0093  Pembrokeshire Plant Oil Fuel Scheme  1,466

00‐03  0100  Eco Park – West Wales Eco Centre  6,000

03‐06  0201  Renewable Energy on your doorstep  7,509

03‐06  0215  Energy for Tomorrow  36,000

03‐06  0222  Energy and Environment Information Centre  71,272

03‐06  0263  Pembrokeshire Plant Oil for Transport – Phase 1  9,892

06‐09  0264  Change Climate Change  69,300

06‐09  0279  REAS (Renewable Energy Advisory Service)‐ Pembs  19,668

09‐12  0298  The People’s Power Station  83,681

12‐15  0319  ReFarm  17,482

Total  359,246

 

The West Wales Eco Centre, or Eco Centre Wales as it was more latterly known, ceased to 

operate  on 31st March 2013 marking an end to 33 years of pioneering and innovation in the 

field of fuel poverty, sustainable energy advice and support and climate change and 

environmental education. As the table shows they received considerable financial support 

from SDF over a thirteen year period to deliver a variety of projects. The nature of the 

projects supported included delivery of free and impartial technical advice and support on 

renewable energy, energy conservation and education programmes linked to renewable 

energy and climate change. Despite the fact that the organisation no longer exists those 

who received the information, advice, technical assistance and education will hopefully still 

be benefitting today. Also by influencing behaviour change towards more sustainable living 

practices the associated environmental benefits will still be being realised today and into 

the future. 

Figure 8:  Total funding received by Celtic Biodiesel 

Year  Ref  Project Name  SDF funding 
(£)

03‐06  0266  Celtic Bio Diesel Phase I  43,358

06‐09  0274  Celtic Bio Diesel Phase II  148,302

06‐09  0276  Plant Oil Extraction Plant  27,000

Total  218,660

 

Celtic Biodiesel Ltd recycled waste vegetable oil into biodiesel, a sustainable fuel source. The 
company made weekly collections of waste vegetable oil from retail outlets, produced 
biodiesel and recycled the steel cooking oil containers. The phase I pilot successfully set up a 
facility capable of producing 15,000 litres of biodiesel a week and initially Phase II, which 
commenced in August 2006 successfully moved on from the pilot to maximise production 
capability. Business started well with demand for the biodiesel often way outstripping 
supply and production reached 14,500 litres at its peak depending upon used cooking oil 

Page 103



9 | P a g e  
 

collection. A new bigger premises had been identified with discussions and advanced plans 
in place to move into the larger premises, expand production and improve processes but in 
its third year the Phase II project terminated early. Crushing rapeseed oil to use as a 
feedstock for the production of biodiesel also proved not commercially viable. Celtic 
Biodiesel Ltd therefore ceased to trade. The loss in longer term financial viability was 
attributed to:‐ 

 Government Policies, such as the intention to discontinue the 20p biofuels rebate 
and perceived failure of the Governments Renewable Fuels Agency.  

 World economic instability. High price rises in the global oil markets linked to 
increase in demand for used cooking oil and then latterly the drop in the price of 
Brent crude (from a peak of over $140 per barrel in May to under $35 in December 
2008) linked to a decrease in people seeking alternative fuels. 

 Increased regulation linked to increase cost and complexity 
 

Figure 9:  Total funding received by Dr Beynon’s Bug Farm 

Year  Ref  Project Name  SDF funding 
(£)

12‐15  0335  Dr Beynon’s Bug Farm Phase 1  10,667

12‐15  0339  Dr Beynon’s Bug Farm Phase 2  107,500

15‐16  0349  Dr Beynon’s Bug Farm Phase 3  32,034

Total  150,201

 

A quote  from Dr Sarah Beynon:  “The Bug Farm  is my way of delivering  real change  in  the 
way we  farm our  land  and  view our  food.  I  now  run  The Bug  Farm as  a  research  centre, 
working 100 acre farm and a visitor attraction all about  invertebrates to deliver significant 
environmental and economic benefits to Pembrokeshire and beyond.  
 
“Collaborating with UK and international universities (e.g. Oxford, Bristol, Aberystwyth and 
Harper Adams), our  research covers  topics  including valuing  the  importance of ecosystem 
services  delivered  by  wildlife  on  farms.  For  example,  we  recently  suggested  that  dung 
beetles could be saving the UK cattle industry £367 million every year and our research has 
meant  that  dung  beetles  are  protected  under  one  option  of  the Wales  agri‐environment 
scheme, Glastir Advanced. We thus set up a business arm ‘Dung Beetles Direct’, specifically 
to get information out to farmers as to how they can look after dung beetles, with the long‐
term aim of reintroducing native dung beetles to livestock pastures. We were thrilled when 
Dung  Beetles  Direct  won  the  Hay  Festival’s  Green  Dragon’s  Den  Award  for  innovation  in 
sustainable business. 
“We  use  our  research  (and  our  colleagues’  research)  to  inform our  farming  and  thus  are 
turning the farm into a thriving, modern farm business and wildlife haven, showing that the 
two can work alongside each other.  
“Alongside the research, and with the help of the PCNPA SDF, we have developed The Bug 
Farm  site  as  an  all‐weather,  year‐round  visitor  attraction.  Our  Tropical  Bug  Zoo  boasts  a 
huge  array  of  some  of  the  most  extraordinary  invertebrates  on  the  planet,  including  a 
Burgundy  Goliath  Birdeater  Tarantula  (named  Pauline  after  my  mum)  and  a  Giant 
Vinegaroon which  shoots  vinegar out of  its  rear  end! A  fascinating Bug Museum, Bug Art 
Gallery, Bug Barn indoor play barn, Walled Garden, Bug Art Gallery, Bug Arts & Crafts, Shop 
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and  Bug  Farm  Trail  complete  the  attraction.  The  Trail  showcases  our  research,  alongside 
that of our supporters and partners to  lead the general public  (and farmers) on a physical 
journey through how British farmers are producing our food and looking after wildlife at the 
same time. Visitors also learn how all consumer decisions actually affect how we farm our 
food. Meandering through our wildflower meadows and by rivers and ponds, this beautiful 
walk also allows children to go bug hunting or river dipping. All housed on a beautiful Grade 
II Listed traditional Pembrokeshire farm, we really do believe that The Bug Farm is a project 
like no other and offers huge potential to influence the future of farming and our farmland 
wildlife at this vital time.” 
 
Future plans include the turning an old grain silo into a ‘cocoon’ and the construction of a 
temperate insect walk through poly‐tunnel. A new art‐science multi‐sensory learning project 
will also allow our visitors to experience this trail as an insect pollinator. Longer term plans 
also include provision of a bunkhouse and camping facilities to provide on‐site 
accommodation for visiting students and academics. 

The next stage is a collaborative project to investigate the farming of insects for human food 
an animal feed, looking at the feasibility of locating the farming, manufacturing and product 
design  and  processing  all  in  Pembrokeshire.  There  are  also  plans  to  expand  the  research 
remit of The Bug Farm and up‐scale Dung Beetles Direct. 
 

Figure 10:  Total Funding received by PCNPA 

Year  Ref  Project Name  SDF funding 
(£)

00‐03  0006  Pembs Grazing network  34,765

00‐03  0012  Pre Preseli Feasibility Study  12,000

00‐03  0079  Tir A Mor  (PCPA and PCC)  16,520

00‐03  0111  Three Parks Community Renewable Energy Project  7,614

03‐06  0219  Tir, Coed and Dwr  6,899

03‐06  0225  Nerth y Gwynt Castyll Henllys  15,532

06‐09  0291  Old Ways for New Days  5,855

09‐12  0299  At Home in the Park  2,414

12‐15  0325  Walking with wheels  19,526

12‐15   0343  Stitch in Time  16,889

09‐12  LGG 05  Our Trees Our Future  1,500

12‐15  LGG 28  Hoot Helping our Owls thrive  1,500

Total  141,014

 

As a source of WG funding for sustainable projects it has always been recognised that 

PCNPA itself is entitled to apply for funding support. Therefore over the years PCNPA has 

been able to secure SDF funding to support a variety of projects for which there was no 

provision to deliver from core funds. This has facilitated an extension of important work 

contributing towards delivery of the National Park Management Plan and Corporate 

Objectives. On the ground, these projects benefit not only wildlife and biodiversity through 

conservation projects such as the ‘Pembrokeshire Grazing Network’ or ‘Stitch in Time’  but 

also young people through education projects  such as ‘Old Ways for New Days’ or ‘Hoot 
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Helping our Owls thrive’ and  people or communities through health and well‐being projects 

such as ‘Walking with Wheels’. The largest funding award was £34,765 which helped to set 

up and test the extremely successful Pembrokeshire Grazing Network, addressing the need 

for stock suitable for conservation grazing. The scheme is still operating successfully today 

and last year PCNPA assisted with providing conservation grazing on 41 sites (280 ha of 

land) to ensure habitats get the grazing they need. It is one of only two local grazing 

schemes in Wales and the longest running. Walking with Wheels received the next largest 

amount of money which was £19,526 to help those with limited mobility to access the 

National Park. Funding contributed towards a wheelchair friendly circular route at St Davids 

Airfield and the purchase of mobility scooters. Both are made use of today by the general 

public and also the PCNPA Walkability Project which helps people of all abilities who live in 

Pembrokeshire to enjoy the spectacular countryside and coast around them. 

Figure 11:  Total funding received by Coed Cymru 

Year  Ref  Project Name  SDF funding 
(£)

03‐06  0243  Our Working Woods  29,425

09‐12  0305  Ty Unnos Housing  41,652

09‐12  0311  Ty Unnos Sustainable Living Demonstration  9,650

09‐12  0314  Development of Building Components for Ty Unnos  59,999

Total  140,726

 

Coed Cymru is a woodland organisation whose role includes the development of timber 

products and markets to ensure that woodlands have a firm economic base to secure their 

continued management. SDF funding awarded to the above projects has assisted Coed 

Cymru to fulfil this role. Ty Unnos, or a ‘House in one night’, is a building system that utilises 

locally available timber species and grades to provide a range of affordable housing and 

other buildings using locally available resources. The building system is unique in utilising 

the lower grade timber generally produced by Welsh and UK forestry. Funding helped to 

develop and test components and complete the European Technical Assessment Guideline 

(ETAG) certification process for the Ty Unnos affordable housing system. This certification is 

significant because it allows the system and/or components of the system to be 

manufactured by local companies without the need for each individual company to be 

separately certified. In this way the project will achieve a wider impact and through 

specifying the use of Welsh timber in the certification will ensure a tie in to the local 

resource.This will support sustainable woodland management, biodiversity and increase the 

perceived value of woodlands in the local communities. Post SDF funding the certification 

has enable a number of buildings to have been built and the work of Coed Cymru delivering 

talks, further demonstrations and promoting the untraditional structural use of welsh 

timber for environemntal and social benefit continues. 
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Figure 12:  Total funding received by Pembrokeshire Mencap 

Year  Ref  Project Name  SDF funding 
(£)

09‐12  303  Stackpole Gardens Centre  110,452

Total  110,452

 

Pembrokeshire Mencap Ltd lease six acres of historic walled gardens from the National 

Trust’s estate at Stackpole. Here they manage the garden for both amenity and produce and 

provide work experience and horticultural training to local adults and young people with 

learning difficulties. The fruits of their labour and achievements are always astounding with 

vast arrays of plants, fruits, vegetables and flowers on display. SDF money helped towards 

the design and construction costs of a new sustainable building on the site. This straw bale 

built visitor centre encompasses a much needed shop, office, community space, tea room 

and kitchen. Seasonal produce from the garden is sold in the shop which also provides life 

skills experience associated with meeting members of the public who buy the produce 

grown. Whenever possible, seasonal garden produce is also used in the cafe which since 

opening has attracted more visitors to the site helping to ensure the economic sustainability 

of the building and gardens. There is also a wildflower meadow and a large lawn used as an 

events venue. The gardens are open to the public 7 days a week from 10am ‐ 5pm from 

April to the end of September with reduced hours for the remaining months and Cawdors 

tea room is open daily from April to September. 

3.6. Small Grants 

A proportion of the main grant is allocated to support a small grant scheme, with more 

relaxed criteria and a simplified application process. 

From June 2001 to March 2008 the Pembrokeshire Association of Voluntary Services (PAVS) 

managed ‘The Sustainable Pembrokeshire Small Grant Scheme (SPSGS)’, which was 

supported by the WG’s Local Regeneration Fund, and the Environment Development Fund, 

the European Social Fund and PCNPA through the SDF.SDF support for small grants i.e. less 

than £1000 was therefore distributed through ‘The Way we live’ or ‘Innovation’ theme of 

the SPSGS.  

Since the SPSGS came to an end, SDF support for small grants has been distributed through 

a new funding scheme called the Little Green Grant (LGG) – with a strap line ‘Funding for a 

Sustainable Pembrokeshire’. The LGG commenced in October 2009 and provides support for 

projects up to £1,500. It continues to be delivered by PAVS on behalf of PCNPA, as working 

in partnership has proved to be an extremely successful mechanism for distributing smaller 

amounts of funding by broadening the reach and scope of the main SDF scheme. 

SDF has paid £86,555 to support 66 small grants. The number of Small grants (≤£1000) and 

Little Green Grants (≤£1500) supported is summarised in Figure 13 overleaf. 
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Figure 13 

Financial Year Amount of funding awarded
(£)

Number of Small 
Grants/Little Green Grants 

2000‐03 11,801 16 

2003‐06 39,321 17 

2006‐09 0 0 

2009‐12 11,325 9 

2012‐15 16,396 16 

2015‐16 7,712 8 

Total 86,555 66 

 

3.7. Breakdown of Funding Sources 

Total project funding is comprised of the grant payment and match funding in the form of 

cash and in‐kind or voluntary contributions. The following two bar charts show the split of 

funding sources:‐ 

Figure 14 

 

From the graph in Figure 14 it is clear that SDF money levers in significant amounts of match 

funding. Most notable is the level of match cash funding between 2006 and 2009 and in 

2013‐14. Between 2006 and 2009 £510,534 of SDF money was paid to projects that levered 

in £1,075,344 of match cash. Similarly between 2012 and 2015 £586,089 of funding was 

paid out with £919,498 of match cash funding attracted. Figure 15 gives a more detailed 

breakdown from 2006 to March 2016. 

 

 

£0

£200,000

£400,000

£600,000

£800,000

£1,000,000

£1,200,000

2000‐03
(EDF)

2003‐06 2006‐09 2009‐12 2012‐15

Breakdown of Project Funding ‐ 3 Year Periods

SDF Funding awarded

Cash Match

In Kind Match

Page 108



14 | P a g e  
 

Figure 15 

 

Overall the £2,860,348 of funding awarded since 2000 has attracted a total of £5,285,566 of 

match funding. This total match funding is comprised of £3,524,817 of cash match funding 

and £1,760,749 of in‐kind or voluntary contributions. The graphs also show a gradual overall 

decline in in‐kind or voluntary contributions from a value equivalent to £579,437 from 2000‐

03 to a value equivalent to £265,594 in 2012‐15. 

A summary of the fund leverage is tabulated in Figure 16 below:‐ 

Figure 16 

Financial 
Year 

Ratio of SDF to 
money levered in

from other sources

Ratio of SDF to all 
contributions  

from other sources 
(money and in‐
kind/voluntary) 

2000‐03  1:0.8 1:1.8 

2003‐06  1:1 1:1.5 

2006‐07  1:1.3 1:1.8 

2007‐08  1:2 1:3 

2008‐09  1:3 1:4 

2009‐10  1:1.2 1:1.8 

2010‐11  1:0.7 1:1.1 

2011‐12  1:0.6 1:1.1 

2012‐13  1:1 1:1.4 

2013‐14  1:2.5 1:2.9 

2014‐15  1:0.63 1:1.2 

2015‐16  1:1.5 1:1.9 
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3.8. Match Funding 

A further breakdown of match funding has been undertaken to show the contributions 

received from three different sources viz. private, public or voluntary monetary or in‐

kind/voluntary match contributions. The results are shown in the following bar charts:‐ 

Figure 17 

 

Interpretation of Figure 17 in conjunction with Figure 15 reveals that the significant sources 

of match cash funding in 2006‐09 and 2012‐15 were from private means. Between 2003 and 

2006 when the amount of cash match funding levered in was less i.e. 1:0.8, the match cash 

that there was came from public rather than private sources. The more detailed breakdown 

by year from 2006 (seen in Figure 18 overleaf) indicates that of greatest significance is the 

source of private match cash funding in 2013‐14. This apparent anomaly is accounted for by 

SDF support being given to a small number of high value projects which were managed and 

match funded by small private companies. 

Overall private sources of cash funding contributed £1,795,649 of match funding, followed 

by public sources of match cash contributing £973,167. The most significant source of in‐

kind contributions came from private sources with an equivalent contribution of £712,836 

followed by voluntary in‐kind contributions of a value equivalent to £366,665. 
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Figure 18 

 
 

4. Evaluation of supported projects 

Approximately 10% of the overall 201 projects supported were selected for more in‐depth 

review to ascertain whether the projects were still in existence and if so how they had 

progressed or evolved since the funding had stopped. These were selected proportionately 

as shown in figure 19 below:‐ 

Figure 19 
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from average 
(£) 
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Project Ref 

£100,000  100,000  3  300,000  1  SDF 0339 

£50,000 ‐ £100,000  7,500  10  750,000  4  EDF 0015 
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SDF0263 
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SDF 0334 
SDF 0340 

£5,000 ‐ £10,000  7,500  28  210,000  2  SDF 0311 
SDF 0316 

£1,000 ‐ £5,000  2,500  50  125,000  1  SDF 0321 

£1,000 or less  500  48  24,000  1  LGG ‐ 45 

Total    201    20  21 

 

* Projects terminated before planned end dates 

A questionnaire was sent out to 19 of the 21 selected projects. Two of the projects were not 

sent a questionnaire because they terminated early and are not still in existence today. 

Completion of the questionnaires was either undertaken in writing or by telephone.  

4.1  Evaluation Results and Discussion 

Questionnaire results are presented in Figure 20 and completed questionnaires may be 

viewed in full in Appendix A. 

17 of the 21 projects assessed were successful in achieving their intended goals and 

continue to operate today. 13 of these 17 projects are still realising or exceeding their aims 

and objectives. They have in fact progressed and appear to be going from strength to 

strength having evolved after the funded period of their development. Examples include 

The Pembrokeshire Marine Code and Outdoor Charter Group Project, Newport Community 

Energy Project and the Affordable Solar Homes Project to name but a few of those 

evaluated.  4 of the 17 projects are still in existence but their ongoing success is less 

demonstrable. 2 projects were successful but ended at some point in time after the funding 

support finished and 2 projects ended prematurely. 

SDF is considered an essential source of financial assistance to get new innovative ideas off 

the ground. By being able to support an element of risk it is often the only available support 

for truly ground breaking projects that are experimental and testing new boundaries in an 

attempt to live more sustainable lives. It is therefore important to recognise that with an 

element of risk comes the possibility of failure or a different project outcome or direction to 

that which was envisaged at the outset. Inevitably over a sixteen year period there have 

been projects which have been unsuccessful or failed to deliver their approved anticipated 

outcomes but these are comparatively few and there are always lessons to be learnt or 

potentially unexpected benefits to materialise. For example the ESTEAM Native Tree 

Nursery project did not achieve establishment of the native tree nursery but is still running 

Open College Network courses for people with learning difficulties and mental health issues.  

It is also important to recognise that the length of time between the funding ending and a 

project really taking off or being considered truly successful or sustainable can vary 

enormously. This delay may sometimes be considerable, as demonstrated for example by 

the Tidal Power Generation project. It has taken 16 years from the EDF funded early 
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development of a trial rig, to deployment of the patented ‘Deltastream’ demonstration 

device placed on the seabed between Ramsey Island and St Davids Head.  

There are difficulties obtaining accurate figures for the number of jobs or full time 

equivalent (fte) positions that were created or maintained as a result of SDF funding but it is 

clear that funding has assisted in the provision of employment and volunteering 

opportunities. In some situations the financial support may have been provided to support a 

post or an additional post that after the development phase of the project may no longer be 

required. Conversely, as a project or business grows they may create additional 

opportunities for training and employment. Questionnaire results indicate that funding 

assisted with the provision of 35.5 fte positions. After the funded periods projects 

previously supported are now providing the equivalent of 28.5 fte positions and a further 10 

self‐employed opportunities. 

Employment is of course only one measure of perceived project success contributing to 

social and economic sustainability. It is apparent when trying to assess the success or 

otherwise of SDF funded projects that due to the type and variety of projects supported, 

without a defined set of success criteria, the assessment is by necessity subjective. To 

undertake a more qualitative assessment it would be necessary to identify and measure 

against agreed criteria that took into account environmental, economic, social and cultural 

indicators in an equal or a pre‐agreed weighted manner. This would be extremely difficult as 

one would also have to take into account the level of funding awarded, size and objectives 

of the project and whether and to what extent the project would deliver benefits to one, 

two, three or all four strands of sustainable development.
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Figure 20 

Ref  Project Title  Funding 
Paid 
(Intervention) 

Project Achievements  Advances Post Funding  Employment 
Opportunities 
(no. of employees) 

During 
Funding 

Post 
Funding 

SDF 0339  Dr Beynon’s Bug 
Farm – Phase 2 
 
Dr Beynon’s Bug 
Farm Ltd) 

£107,500 
(36%) 

Following phase 1 which involved 
setting up and trialling education 
and outreach programmes this 
project included the purchase of 
buildings to enable development of 
a permanent site for the Bug Farm 
(a research centre, working 100 
acre farm, education base and 
visitor attraction all about 
invertebrates in St Davids). 

The project has progressed rapidly to 
subsequent phases of development 
delivering significant environmental 
and economic benefits to 
Pembrokeshire and beyond. Research 
topics include valuing the importance 
of ecosystem services and research is 
used to inform their farming to show 
that a modern thriving farm business 
can work alongside wildlife. The bug 
farm site has been developed into an 
all‐weather visitor attraction which is 
now open to the public. It includes a 
tropical bug house, labs, lecture 
rooms, invertebrate themed play area, 
education trail, wildlife friendly walled 
garden and on site bug hunts, guided 
walks, workshops and events. Future 
plans include turning an old grain silo 
into a ‘cocoon’ and the construction of 
a temperate walk though poly‐tunnel. 
Dr Beynon has won many awards for 
her work, both scientific and 
entrepreneurial. 

2  
plus 
approx. 20 
volunteers 

4  
plus 5 
volunteers 

EDF 0015  Tidal Power 
Generation 

£50,600 
(38%) 

This project delivered the very 
early development, design and 

The first trial rig gave confidence in 
the technique which has the potential 

n/a  n/a 
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(Tidal Hydraulic 
Generators Ltd 
(THGL)) 

construction of a prototype tidal 
stream turbine test rig. It was the 
first full scale bladed trial in the UK 
and was used to evaluate potential 
power and understand any 
problems that may be 
encountered. The project 
concluded that the potential for 
free flow water turbines to provide 
useful quantities of power was 
undoubted, with the efficiency of 
conversion determined by a variety 
of factors such as blade shape, 
transmission efficiency and 
generator efficiency. 

to deliver much for Wales in terms of 
renewable energy, the environment 
and jobs. This enabled THGL, and 
subsequently Tidal Energy Ltd (TEL), as 
it became known in 2007, to secure 
funding for subsequent phases of 
development. The culmination of 
progress since the SDF project was in 
December 2015 when a giant 
patented Deltastream turbine was 
settled on the seabed between 
Ramsey Island and the mainland near 
St Davids Head. This will be one of the 
first grid connected demonstration 
devices worldwide to generate green, 
sustainable and predictable tidal 
power. 

SDF 0250  ESTEAM Native 
Tree Nursery 
 
(ESTEAM – 
Environmental 
Sustainability 
Team Ltd.) 

£35,104 
 
(41% of total 
project value 
at time of 
termination) 

SDF funding assisted the 
establishment of Warren Native 
Tree Nursery  and related services. 
The nursery collected and planted 
seeds of native trees and grew 
them on to sell through retail, 
wholesale and tree planting 
services. To achieve this it used 
permaculture principles such as the 
use of peat free organic compost 
and harvested rainwater. At the 
same time as setting up the 
nursery the project ran Open 
College Network courses for those 
with learning difficulties and 
mental health issues, covering all 

In August 2007 2 of the 3 directors 
resigned from ESTEAM making it 
impossible to proceed with the 
planned expansion hence the project 
ended early and grant payments 
ceased. 

1  0 
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aspects of composting and nursery 
management, from seed collection 
to growing, planting and selling 
trees. 

SDF 0263  Pembrokeshire 
Plant Oil for 
Transport Phase 2 
 
(Veg Oil 
Motoring) 

£51,981 
(49%) 

48 vehicles, 1 generator and 1 
tractor were converted to run on 
straight vegetable oil (SVO) saving 
77.6 tonnes of carbon dioxide 
emissions. Each converted vehicle 
had a bilingual sign to promote 
awareness of the renewable, 
carbon neutral fuel. A website was 
also set up. The number of vehicles 
converted was lower than 
anticipated for a number of 
reasons which deterred potential 
customers. Factors included: 
uncertainties and Government 
changes to the duty paid on 
biodiesel and the price increase of 
oil seed rape and SVO. 

A number of the vehicles converted 
are still operating on SVO others have 
come to the end of their serviceable 
life. Veg Oil Motoring actually 
produces SVO from refined used 
cooking oil to supply to converted 
vehicles. The website created still 
provides information regarding use of 
SVO and the carbon savings associated 
with continued running of vehicles on 
SVO is ongoing. Veg Oil Motoring has 
continued to do vehicle conversions 
although the number of owners 
opting for a conversion has 
significantly decreased. The SDF 
funded project and Veg Oil Motoring 
also influenced PCC to convert and run 
8 buses on SVO, although the buses 
stopped using SVO 5 years ago for 
warranty and financial viability 
reasons once the duty reduction off 
biodiesel was removed by the 
Government. Veg Oil Motoring has 
done and continues to provide a huge 
amount of advice and support and 
specialist information to interested 
parties regarding SVO in diesel 
engines 

3  0.5 FTE 

SDF0314  Development of  £59,999  Coed Cymru together with partners  No knowledge of any local  0  0 
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Building 
Components for 
Ty Unnos 
 
(Coed Cymru) 

(50%)  developed and demonstrated that 
it was possible and economic to 
produce a cross laminated timber 
(CLT) panel from home grown 
material. Working with a local 
joinery company the project also 
showed that the production 
process could be carried out by 
small and/or medium sized 
businesses. The resulting product 
has the potential to be 
manufactured locally and use 
sustainably managed local 
materials for a high value final 
product with a range of 
applications. 

manufacture of CLT from welsh timber 
but the CLT has the potential to 
further increase the utilisation of 
home grown timber, opening up new 
markets for low value grades of 
softwood and hardwood. 

SDF 0212 
 

Pembrokeshire 
Marine Code 
 
(Pembs Marine 
Code and 
Outdoor Charter 
Group) 

£14,000 
(11%) 

This project developed the 
Pembrokeshire Marine Code (PMC) 
to protect the marine flora and 
fauna for which Pembrokeshire is 
renowned. This was achieved by 
drawing up voluntary codes of 
conduct and agreed seasonal 
access restrictions. Working in 
partnership was essential to secure 
and promote this sustainable 
approach to commercial and 
recreational activities around the 
coast. Operator fact cards were 
produced and distributed, training 
and education events were 
delivered, new websites created 
and literature produced and 

Over ten years later the PMC and the 
Pembrokeshire Outdoor Charter 
Group (POCG) are still very much in 
existence and widely recognised as 
highly successful initiatives managed 
by Pembrokeshire Coastal Forum. The 
approach is viewed as best practice 
around the UK, helps protect a wildlife 
boat trip sector that is worth an 
estimated £9.7m of expenditure per 
annum to the local economy and is 
written into marine licenses by NRW. 
Best practice guidelines and codes of 
conduct now exist for many popular 
activities from coasteering to bush 
craft. The successful model was also 
recognised in the recent Review of 

1  1 
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distributed to raise awareness of 
and promote the PMC and the 
Outdoor Charter Group. 

Designated Landscapes in Wales and 
was one of only 4 projects in the UK to 
be shortlisted for an European 
Commission Natura 2000 Award for 
outstanding services in management 
and conservation of the EU’s network 
of protected areas. 

SDF 0249 
 

Preseli Green 
Dragon Walkers 
Bus 
 
(Preseli Rural 
Transport 
Association 
(PRTA)) 

£45,637 
(53%) 

This project delivered a twice 
weekly Dial a Ride service utilising 
the Preseli Green Dragon, an LPG 
powered 16 seater minibus with 
wheel chair access. It provided a 
flexible service for walkers, 
residents and visitors between 
Crymych and Newport. It 
integrated with public transport, 
provided a means of transport 
between rural isolated 
communities and reduced car 
usage. 

This particular service is no longer 
operating due to insufficient use and 
the inability to operate without 
running at a loss under the required 
permit conditions. 
PRTA however now provide a town 
rider and dial a ride services on 19 
routes each week just not the original 
route of the funded project. The group 
still has strong community support, 
provides at least 6 regular 
volunteering opportunities and works 
with PCC, PAVS, PLANED and PACTO . 
They now have a fleet of 5 minibuses, 
hire in 3 other vehicles, run a car club 
called ‘Green Dragon Car Club’ and a 
Wheels2work scheme called ‘Sgwt’. 
PRTA are extremely successful and are 
pushing the boundaries of community 
transport. 

1  
plus 14 
volunteers 

6 
volunteers 

SDF 0271 
 

Middle 
Broadmoor Farm 
Eco Education 
and Tourism 
Centre 
(Ms J Coggins) 

£34,100 
(10%) 
 

Funding contributed towards the 
creation of an inspiring centre for 
eco‐ tourism and education on a 6 
acre site. The main property and 
outbuildings were renovated 
sustainably using traditional lime 

The whole property and tourism 
business is currently up for sale. A 
successful tourism business has been 
running to date but over the last few 
years funding for the education side of 
the business has been very difficult to 

2  2 
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building techniques and 
incorporating renewable energy 
efficient technology. The eco 
campsite was established using 
yurts, compost toilets and solar 
showers. A Wilderness Adventure 
Company was set up and 200 new 
trees, including willow and ash for 
biomass were planted. 

find so the planning permission for the 
site has been changed to exclude the 
education centre leaving holiday 
cottages and the campsite. Bushcraft 
activities and courses offered by the 
Adventure Company are still delivered 
on the site but not based at the 
education facility. The campsite is run 
through the ‘Greener Camping Club’. 

SDF 0282 
 

Alternative 
Fuelled Minibus 
 
(Preseli Rural 
Transport 
Association  
 
(PRTA)) 

£11,065 
(37%) 

PRTA purchased a second hand 16 
seater minibus and converted it to 
run on Straight Vegetable Oil 
(SVO). This enabled them to reduce 
running costs and environmental 
pollution whilst providing an 
additional community transport 
service for people who find it 
difficult to travel because of their 
health, disability or the location in 
which they live. 

Vehicle still used mainly as a fleet 
relief vehicle due to its age. Now 
mostly used for community group 
transport, particularly youth groups.  
PRTA has grown since SDF funding 
with the assistance of other funding 
sources and partnership working. They 
now have a fleet of 5 minibuses, hire 
in 3 other vehicles and operate 19 
services every week within Pembs and 
south Cards. There are still about 8 
volunteering opportunities and PRTA 
has an excellent working relationship 
with PCC, PLNED, PVS, PACTO etc. 
In addition they started a car club 
scheme in 2012 and in 2014 a 
Wheels2work scheme. 
PRTA are extremely successful and are 
pushing the boundaries of community 
transport. 

1  
and 
approx. 18 
volunteers 

1 employed 
by PRTA 
and 8 self‐
employed.  

SDF 0293 
 

Milford Haven 
Tidal Stream 
Power Feasibility 
 

£15,085 
(47%) 

A preliminary design study for an 
array of tidal turbines in the upper 
reaches of Milford Haven was 
completed. The study included a 

AT the end of the funded project 
Swanturbines investigated other 
potential sites around the UK to find 
enough sites to make it commercially 

2  0 
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(Swanturbines 
Ltd.) 

flow speed survey, concept design, 
mechanical design, electrical and 
control systems design and an 
overview of grid connection and 
installation. Seven sites were 
considered but two sites appeared 
to be feasible. 

viable to develop the community scale 
tidal turbine. Sufficient sites were 
identified and the company were 
getting together the money to 
commence product development but 
hit a consenting barrier. At this point 
the project ended and in early 2015 
Swanturbines Ltd. Ceased trading. The 
individual personnel involved in the 
SDF funded project have moved on to 
pursue different career paths but all 
remain within the field of tidal 
renewable energy. 

SDF 0296 
 

Wild Fuels 
 
(The Wildlife 
Trust of South 
and West 
Wales(WTSWW)) 

£48,163 
(53%) 

The installation of a biomass boiler 
to heat the WTSWW visitor centre 
was made possible by improving 
access for necessary conservation 
management of reed beds, 
purchasing a chipper and 
constructing a pole barn for 
biomass storage. The project 
therefore successfully 
demonstrated that wetlands, 
traditionally seen as a nuisance and 
drained by landowners, have an 
economic as well as a biodiversity 
value. 

The improved access to reed bed 
habitats afforded by bog mats is still 
allowing appropriate conservation 
management practices to take place 
for the benefit of biodiversity and also 
for the reed harvester used by a local 
thatcher. Use of reed in the biomass 
boiler however proved technically 
impractical and economically 
unsustainable as it was not added to 
the list of biofuel for Feed in Tariff 
payments. The boiler does still use 
timber harvested from the marshes, 
including arisings from managing 
willow and alder encroachment onto 
the reedbed and hazel and oak from 
Pengelli Forest nature reserve, which 
is chipped and then stored before 
burning in the boiler. 

2  
and 12 
volunteers 

15 
volunteers 

SDF 0301  Prototype FOR3:  £3,000 paid  FOR aimed to develop a floating  The project terminated in October  0  0 
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Offshore floating 
wind turbine 
platform 
 
(Far Offshore 
Renewables 
(FOR)Ltd) 

£122,691 
approved 

offshore wind turbine platform and 
tower with SDF funding to assist 
building a 0.25 scale prototype 
(250 kw turbine). The prototype 
was to be built in Pembs, deployed 
by local companies, monitored and 
fully decommissioned at the end. 
Eventual goals were to negate 
visible impact with a unique 
floating semi submerged platform 
anchored at only one point, 2 km 
apart in water deeper than 100 
metres 6 nautical miles off the 
coast. Construction of the platform 
commenced with a ballast control 
system and a design developed for 
a self climbing crane. 

2011 due to the following factors:‐ 

 Weather enforced delays  

 Requirements imposed by 
Crown Estate caused 
significant increase in costs 

 Loss of a financial backer, 
increasing prices and new 
costs resulting in a shortfall in 
match funding 

 Impossible to find local site to 
undertake 
construction/fabrication work 

SDF 0305 
 

Ty Unnos 
Affordable 
Housing from 
homegrown 
timber 
 
(Coed Cymru) 

£41,652  Tests undertaken by the Timber 
Research and Development 
Association (TRADA) were 
successfully carried out on a 
number of components that 
comprise the Ty Unnos building 
system. The tests confirmed 
suitability of intended use allowing 
Coed Cymru to progress and gain 
European Technical Assessment 
Guideline (ETAG) technical 
approval. ETAG certification allows 
the system or components of the 
system to be manufactured by 
local companies without the need 
for those companies to be 

The certification has enabled a 
number of buildings to be built 
although the only one in PCNPA was 
the prototype ‘Ty Solar’ built by 
Western Solar Ltd who used the box 
beam component. Western Solar Ltd 
are however no longer using the box 
beam Ty Unnos component. 

0  0 
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separately certified 

SDF 0313 
 

Newport 
Community 
Energy Project 
 
(Newport 
Memorial Hall) 

£46,713 
(54%) 

Newport Memorial Hall installed a 
super insulated ceiling, low energy 
lights, photo‐voltaic panels and an 
energy display monitor. In addition 
they delivered a complimentary 
education programme and ran 3 
energy awareness events. This 
created a much more attractive, 
insulated, energy efficient facility 
and users who were much more 
aware of energy consumption. 

Between 2011 and 2014 there was a 
68% increase in hall use (cost of hiring 
remained static) but despite the 
increase in use and increase in cost of 
utilities during the same period there 
was a ‐5% decrease in expenditure on 
gas and electric. More up to date 
figures will be available once the 2015 
accounts have been audited. 
Volunteer involvement in the SDF 
project was so successful that in 2013 
WCVA awarded funding for 3 years for 
a volunteer recruitment and 
development officer. This has led to 
the formation of a Film Club, the 
medieval kiln project, an increase in 
help for the senior citizen lunch club, 
and a befriending scheme leading to a 
Good neighbourhood scheme and 
much more. The SDF project helped to 
create a better hall that people 
wanted to use and recognition of the 
need for continued volunteering 
opportunities. 

1 
Plus 46 
volunteers 

1 
Plus 2 self‐
employed 
Plus 30 
volunteers 

SDF 0327 
 

Affordable Solar 
Homes 
(Western Solar 
Ltd.) 

£47,000 
(24%) 

A prototype low density affordable 
eco‐house including 
microgeneration was designed and 
developed. 80% of the materials 
and expertise required were 
sourced from Wales. The working 
prototype is solar powered, uses 
only 12% of the energy that a 

After construction of the working 
prototype the next phase of the 
project is to commercialise the 
prototype for sale as a prefabricated 
house. A factory site has been 
established in north Pembrokeshire 
and a site and planning permission 
secured for the construction of six 

10  8 
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conventionally built property of an 
equivalent size would use and is 
built to Level 5 of the Code for 
Sustainable Homes. By using locally 
sourced materials and being highly 
energy efficient it has 
demonstrated environmental 
benefits but it has also contributed 
to social and economic benefits as 
well. Costing just £75,000 to buy 
(excluding land) it is not only 
economical to live in but to 
purchase too. By sourcing 
materials and labour locally it 
secures a sustainable supply chain 
and in the future will create semi‐
skilled jobs and provide training to 
plug any gaps identified. 
Importantly it demonstrates a 
viable construction use for low 
grade Welsh timber that may 
improve the commercial viability of 
local woodlands. Better 
management of woodlands are in 
turn better for ecosystems and 
biodiversity. 

energy efficient homes based on the 
prototype. Ten apprentices were 
taken on to work on the ‘solar 
hamlet’. Potential tenants will have to 
have lived in the area for at least 5 
years and be on the County’s Housing 
register. This site is currently nearing 
completion so the company is now 
looking for another site to develop in 
the same way. 

SDF 0334 
 

Waste 
Paper/Card to 
Biomass solid fuel 
 
(Polypembs Ltd.) 

£28,000 
(47%) 

This project collected waste card 
from local businesses and 
adapted/modified machinery to 
process it into a biomass fuel 
“logget” which is available for sale 
at both local outlets and further 
afield. The “logettes” can be burnt 

The project is still running although 
the sale of “logettes” is not good 
enough to generate profit margins 
that will be sustainable for the longer 
term. Consideration is now being 
given to use of the machinery to also 
produce “briquettes” made form 

2 
Plus 2 
volunteers 

2 
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on open fires, log burners and 
multi‐fuel burners 

waste wood, which consumers may 
accept more readily. 

SDF 0340  Passive Window 
and Door 
Manufacturing 
Area 
 
(Thomas Joinery 
Ltd.) 

£31,005 
(50%) 

Thomas Joinery Ltd successfully 
updated and improved their 
existing premises to ensure greater 
manufacturing capacity to cope 
with an increase in orders for the 
‘Passive’ window range. Also to 
reduce the businesses carbon 
footprint, increase production and 
provide ongoing employment and 
training opportunities. 

The company has been able to accept 
much larger contracts due to 
improvements in their manufacturing 
processes with improvements in both 
turn over and net profits year on year. 
The increase in growth is 
approximately 66%. They have also 
employed a fulltime Workshop 
Manager and an Administration 
Assistant (30hrs/wk) and this year 
have been shortlisted for an award 
given by the CITB to employers who 
have shown exceptional services to 
the training board in construction. 

7  9 

SDF 0311  Ty Unnos 
Sustainable Living 
Demonstration 
 
(Coed Cymru) 

£9,650 
(45%) 

Promotion of the Ty Unnos 
approach to high value eco housing 
was carried out in a series of six 
demonstration workshops/events 
providing interpretation and 
training for local architects, 
specifiers and makers. The 
demonstrations provided an 
inspiring opportunity to see a 
building constructed in 2 hours. A 
computer animation of the process 
was also produced and a micro 
display made available for use by 
schools, colleges and groups. 

Buildings are being built in parts of 
Wales using the Ty Unnos system but 
not locally. 

0  0 

SDF 0316  Wise up on Waste 
(Darwin Science) 

£5,067  The Darwin Centre developed and 
delivered a new education 
programme to raise the awareness 

This project and indeed other SDF 
projects (SDF 0292 and SDF 0224) 
have contributed to the bank of 

5% of 
2FTEs 
 

2 
plus5 
volunteers 
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and understanding of waste and its 
management in Pembrokeshire 
and also the wider issues 
surrounding waste (particularly 
plastics) regionally and globally. 
This was achieved through 14 
primary school and 6 community 
group visits to Withyhedge 
recycling centre and follow up 
workshops on plastics in the 
environment delivered to the 
participating primary schools.  

knowledge and educational resource 
materials, contacts and experience 
that the Darwin Centre is able to offer 
today. The workshops devised and 
delivered through the Wise up on 
Waste project are part of the Darwin 
Centre’s portfolio that is on offer to 
schools or groups. It does not form 
part of the general education package 
delivered but is available if requested. 
The knowledge derived and the work 
developed is also evolving and feeding 
in to current work on marine litter and 
plastics in the environment. 

plus 5 
volunteers 

SDF 0321  Mobile 
Application and 
Integrated Web 
Interface for 
Recording 
Dragonflies 
 
(west Wales 
Biodiversity 
Information 
Centre(WWBIC)) 

£3,798 
(48%) 

WWBIC developed an application 
and integrated web interface to 
capture high quality dragonfly 
records in the field although the 
final product was disappointing. 
After technical problems the 
product was tested and found to 
work but the app is not considered 
user friendly enough or reliable 
enough. Only on the Windows 
operating platform could the app 
store records if there was no signal 
at the recording location 

The ‘App’ is no longer used because it 
is not user‐friendly or reliable enough. 

14 
volunteers 

Up to 100 
volunteers 

LGG 45  Drawn Threads 
 
(Narberth 
Museum) 

£686 
(26%) 

This project delivered a 
contemporary piece of art using 
recycled glass. The resulting “glass 
quilts” then formed part of the 
permanent exhibit in the museum. 
Participants were encouraged to 

The quilts are on display in Narberth 
Museum and also the Pembs Young 
Carers Headquarters. The project has 
since developed to include many more 
workshops with the artist involved in 
the SDF project and also other 

10 
volunteers 
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attend 8 workshops and to bring 
something from the environment 
that interests them and to use it in 
the creation of a single ‘glass tile’. 
The tiles were then fused together 
to form a ‘quilt’ that tells the story 
of the Pembrokeshire coast 
National Park by the people who 
live here. 

artists/craftspeople based on or using 
materials from the local environment 

 

 

Key 

  Project successful and still operational 

  Project successful but now ended 

  Project ended early 
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4.2  SDF Delivering Sustainable Development 

Figure 21 on the following page captures summary information to illustrate which strands of 

sustainable development the selected projects deliver. In addition, by delivering sustainable 

development, projects are also contributing towards achievement of the Welsh 

Government’s Well‐being goals as set out in the Well‐being of Future Generations (Wales) 

Act 2015 and this information has also been captured in Figure 21. 

4.3  The value of SDF 

Finally, the value of SDF funding to assist projects to get off the ground by providing much 

needed support in the early stages of a projects life is widely recognised amongst recipients.  

This sentiment is reflected in the following quotes received from questionnaire 

respondents:‐ 

“Without the funding received from SDF, the Wild Fuels project would not have been 

possible and we would not be in the position we are in today. It was key to providing funds 

for key capital costs such as the chipper, pole barn and bog matts. Without these items, 

reedbed (and woodland) habitats would not have been managed to the standard they are 

today. The grant has also provided continuity to the livelihood of a local thatcher and a 

skill/trade that is fast disappearing. It has also enabled the more sustainable use of reserve 

management arisings for heating the Welsh Wildlife Centre.”   Nathan Walton Wildlife 

Trust Officer, Pembrokeshire 

“Without SDF's funding for this project back in 2012 ‐ we would not have been able to get 

where we are now. As a result of the improvements funded by SDF, we have increased hall 

usage and attracted more volunteers.  This has enabled the hall to provide increased 

provisions to benefit the old and young in particular and has led to the employment of a 

third member of staff (albeit now on a self‐ employed basis) and has safeguarded the 

existing hall manager role. This has meant we have gone to do many intergenerational 

projects in social history where we produced a feature length film of Women's history in 

Newport, disabled people, and training from marketing to catering to mention just a few.”

  Siobhan Ashe Newport Memorial Hall Project Manager  

“Construction of the prototype funded by SDF was a fixed length. The SDF contribution to 

this early stage in the project was a success, demonstrated by the fact that we have gone on 

to develop a thriving business”  Dr Glen Peters Western Solar Ltd 

“The project has made a huge difference to our financial and manufacturing efficiency and 

has enabled us to reinvest these savings back into our business by creating further 

employment and training opportunities. We have now employed a fulltime Workshop 

Manager and an Administrative Assistant, 30 hours a week.”  Louise Harris Director 

Thomas Joinery Ltd 
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Figure 21 

Ref  Title  Sustainable Development 
Principles 

  WG Well‐being goals 
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SDF 0339  Dr Beynon’s Bug Farm – Phase 2 
Dr Beynon’s Bug Farm Ltd) 

                 

EDF 0015  Tidal Power Generation 
(Tidal Hydraulic Generators Ltd) 

                    

SDF 0250  ESTEAM Native Tree Nursery 
(ESTEAM) 

                 

SDF 0263  Pembrokeshire Plant Oil for Transport – Phase 2 
(Veg Oil Motoring) 

                     

SDF 0314  Development of Building Components for Ty 
Unnos 
(Coed Cymru 

                    

SDF 0212 
 

Pembrokeshire Marine Code 
(Pembs Marine Code and Outdoor Charter Group) 

                   

SDF 0249 
 

Preseli Green Dragon Walkers Bus 
(Preseli Rural Transport Association (PRTA)) 

                   

SDF 0271  Middle Broadmoor Farm Eco Education and                    
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  Tourism Centre 
(Ms J Coggins) 

SDF 0282 
 

Alternative Fuelled Minibus 
(Preseli Rural Transport Association) 

                   

SDF 0293 
 

Milford Haven Tidal Stream Power Feasibility 
(Swanturbines Ltd.) 

                     

SDF 0296 
 

Wild Fuels 
(The Wildlife Trust of South and West 
Wales(WTSWW) 

                    

SDF 0301  Prototype FOR 3 
(Far Offshore Renewables Ltd) 

                     

SDF 0305 
 

Ty Unnos Affordable Housing from homegrown 
timber 
(Coed Cymru) 

                    

SDF 0313 
 

Newport Community Energy Project 
(Newport Memorial Hall) 

                  

SDF 0327 
 

Affordable Solar Homes 
(Western Solar Ltd.) 

                  

SDF 0334 
 

Waste Paper/Card to Biomass solid fuel 
(Polypembs Ltd.) 

                     

SDF 0340  Passive Window and Door Manufacturing Area 
(Thomas Joinery Ltd.) 

                   

SDF 0311  Ty Unnos Sustainable Living Demonstration 
(Coed Cymru) 

                    

SDF 0316  Wise up on Waste 
(Darwin Science) 

                    

SDF 0321  Mobile Application and Integrated Web Interface 
for Recording Dragonflies 
(west Wales Biodiversity Information Centre) 

                     

LGG 45  Drawn Threads 
(Narberth Museum) 

                    

Page 129



35 | P a g e  
 

“It is great to hear that even on an EU level the things we do here in Pembrokeshire are 

valued. These projects have been developed in collaboration over the last 10 years and are 

still playing a key role in protecting our seas and coast. Without stakeholder engagement 

and involvement from a wide range of partners they would not have such a positive 

impact.”   David Jones, CEO of Pembrokeshire Coastal Forum 

“The work of  the Marine  Code  and Outdoor  Charter  in  Pembrokeshire  has  combined  the 

needs  of  wildlife  with  those  of  users  and  activity  providers  to  come  up  with  ways  to 

minimise impacts to the environment. The work has been a great way of raising awareness 

of the Pembrokeshire Marine SAC with recreational users.” Sue  Burton,  Pembrokeshire 

Marine Special Area of Conservation Officer 

“Despite circumstances not allowing the project to kick start a snow balling in the use of the 
technology the project was responsible for elevating and helping to sustain Veg Oil Motoring 
as a centre for excellence in SVO technology.  This has enabled the company to keep on 
offering a service, in some form or another to the present.  When it seems that the vast 
majority of biofuel businesses and initiatives from the late 2000s are no longer in existence 
then the fact that Veg Oil Motoring is still standing feels a remarkable achievement worth 
celebrating.”  Daniel Blackburn Veg Oil Motoring 
 
“The PRTA has grown since the SDF funding with the help of other sources of funding and 

partnership working.  We now have 5 minibuses in our fleet based around the county in 

Cardigan, Narberth, Bwlchygroes and we hire in 3 other vehicles in Haverfordwest, 

Fishguard and St. Davids.  We now operate 19 services every week within Pembrokeshire 

and south Ceredigion. In their down time the vehicles are used by Community groups to 

enable their members to go on outings, etc. We started a car club scheme in 2012 – Green 

Dragon Car Club...In 2014 we started a Wheels2wok scheme known as Sgwt…………………”

  Caroline Wilson Preseli Rural Transport Association 

“Without SDF funding, the project would not have been able to go ahead and The Bug Farm 

would not exist as it does today. SDF took a risk on an innovative and unique project and I 

personally would like to thank the SDF committee and PCNPA as a whole for allowing this 

venture to develop here in Pembrokeshire”     Dr Sarah Beynon, Dr Beynon’s Bug Farm 

Conclusion	
Between 2000 and 2016 £2,860,348 of SDF money has supported approximately 200 

projects and attracted £5,285,566 of match funding. This public money has assisted many 

projects to deliver a more sustainable way of life for the benefit of Pembrokeshire Coast 

National Park, the people who live here, visitors and the planet. The fund is perceived as a 

valuable source of start‐ up funding for projects that are experimental or innovative in their 

approach. Many of the projects supported, once up and running, grow, evolve and flourish 

and in so doing continue to deliver environmental, social economic and cultural benefits 

long after the funding ceases. 
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