## PEMBROKESHIRE COAST NATIONAL PARK AUTHORITY

## JOINT HOUSING LAND AVAILABILITY STUDY 2017

	Process Stage	Delivery Date
Stage	1 – Evidence Gathering	From 1 <sup>st</sup> January to
•	Collate evidence from monitoring of planning applications;	31 <sup>st</sup> March (and
•	Collect supporting evidence from landowners, developers	throughout the
	and/or applicants.	year)
Stage	2 – Agree Timetable	By 31 <sup>st</sup> March 2017
٠	Prepare draft timetable and circulate to Study Group and	
	Welsh Government	
•	Submit final timetable to Welsh Government	
Stage 3 – Site Surveys and Site Schedules		By 28 <sup>th</sup> April 2017
•	Carry out site surveys and complete new/updated proforma for each site;	
٠	Publish draft site schedules (including supporting evidence) for	
	consultation and notify study Group and Welsh Government;	
٠	Prepare amended site schedules and proformas as necessary;	
•	Arrange Study Group meeting to discuss disputed sites, where requested.	
Stage 4 – Preparation of Statement of Common Ground		By 31 <sup>st</sup> May 2017
•	Prepare draft statement of common ground to study group for	
	comment;	
•	Submit agreed statement of common ground to Welsh Government.	
Stage 5 – Review of the Statement of Common Ground (by the		Within 2 months of
Planni	ng Inspectorate)	validation of
		statement of
		common ground by
		the Planning
Stage	6 – Report Preparation and Publication	Inspectorate
Stage	(a) Prepare Joint Housing Land Availability Study report – if	By 30 <sup>th</sup> June 2017
•	there is no need for the Planning Inspectorate to review the	by 50 Julie 2017
	statement of common ground because agreement if reached	
	on all sites;	
•	(b) Finalise site schedule and prepare Joint Housing Land	By 31 <sup>st</sup> August 2017
-	Availability Study report – if the Planning Inspectorate reviews	
	the statement of common ground and makes a	
	recommendation to the Welsh Government on the housing	
	land supply;	
•	Publish the report on the local planning authority's website and	By 30 <sup>th</sup> June under
	send web-link to the report to the Welsh Government.	6(a)/
		By 31 <sup>st</sup> August
		under 6(b)